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-. User Guide: Submitter




E EVM-CR Basics AD A IP M

What is the EVM-CR?

» The EVM-CR is a data repository managed by the IPM division of OUSD(A&S) ADA,
the office of Acquisition Data and Analytics.

* The purpose of the EVM-CR is to establish a source of authoritative Earned Value
Management (EVM) and Integrated Program Management (IPM) data for the
Department and to provide prompt access for PMOs, Services, OSD, and DoD

Components.

)

m

» Published
submissions are

 Government

* Industry

» Monthly reports » Gov't PMO .
delivered direct reviews and available to all
from the supplier approves or approved DoD
rejects delivery Analysts
N\ J N / N J

All ACAT Programs with an EVM reporting requirement must
submit to the EVM-CR
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' Getting Started

E Access Requirements & User Roles ADA IPM

Access request via ADA IPM public website: https://www.acg.osd.mil/asda/ae/ada/ipm/

Home  Policy & Guidance ¥  AboutIPM >~  Training ¥ EVM-CR ¥  ContactIPM ~ ASD(A) = Q

_Ba_'/_tn [ Request Account ][ How to Register }

ST

% ACQUISITION

S’ Office of the Assistant Secretary of Defense

ADA - Integrated Program Management

Industry Government

Reviewer

RESPONSIBLE FOR
Reviewing, approving, and
publishing reports

Submitter

RESPONSIBLE FOR
Delivery of reports

Industry Reviewer

RESPONSIBLE FOR
Oversight of reports

delivered by all

Analyst

ALLOWED TO
View and download

published reports
APPROPRIATE FOR

submitters from their

Industry contractors o
organization

Managing submitters and

APPROPRIATE FOR

reviewers assigned to DoD
APPROPRIATE FOR efforts @
Industry contractors APPROPRIATE FOR Lo
Program Office iw
ACCESS EVM-CR via . 2;?;,.
ACCESS EVM-CR via s

* External Certification Authority (ECA) certificate

* Certificates issued by major contractors Boeing, Northrup
Grumman, Raytheon, and Lockheed Martin

» Common Access Card (CAC)

* NDAs: Support contractors must obtain and submit NDAs in order
to gain reviewer or analyst permissions
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' Getting Started
ERegistration ADA IPM

Access request via ADA IPM public website: https://www.acg.osd.mil/asda/ae/ada/ipm/

s

g Acquisimon Home Policy& Guidance ¥ AboutIPM ~  Training ~ EVM-CR~  ContactIPM ~ ASD(A) = | Q
- t

ADA - Integrated Program Management FZAr T Howto Register |

Once the user has obtained a CAC or ECA Certificate, they can Register for access.

» C(lick "Request Account”
» Create a username and password
« Fill out the User Profile

The EVM-CR Support Team will review and the request and approval typically takes 2-
3 business days.

Recommend alerting Supervisor to watch for email

from EVM-CRSupport@Tecolote.com



https://www.acq.osd.mil/asda/ae/ada/ipm/

' Getting Started
E User Profile ADA IPM

l PM P I Integrated Program Management Portal
O r a Acquisition Data and Analytics: IPM Division

Portal Home Contact Us Signed in as Submitter | Log Out | IPM Public Site

Profile Information

Name Personal Details
Username: Submitter Email Organization
First Name Last Name
MDAP/Program DSN

service Affiliations

Phone Ext
No service affiliations at this time.

253-564-1979

Phone 2 Ext
User Type:
/ .
Non-Gov't Industry Provider
Address User Type and Security References
Address Address2 User Type Citizenship
Non-Govt: Industry Data Provider v U.s. Citizen v
City State / Region Company Name
<Select> v
Z‘g / Postal Code Sugerwsor Email
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P Getting Started A D A l P M

E Role Request

Request Roles

From the list below, choose the roles you are requesting. Select the Submitter Role

@ Click here for a description of each role.

EVM Roles /

[ Analyst [ Limited Analyst [ Reviewer Submitter
Add and comments about your role request here.
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Getting Started
Accessing the EVM-CR ADA IPM

BRAwW

Integrated Program Mana

Acquisition Data and Analytics: IPM

Contact Us

Once system
access is approved, News Items

log in and S€|€Ct/' @ EVM News

the EVM-CR IPMDAR Converter 4/10/2021  Microsoft Discontinuing Support of Internet Explorer

application.

Update Profile

Role Request

Change Password

Gan=

[f CADE Portal

Acquisition Data and Analytics Integrated Program Management



BRAwW

Getting Started
Request Contract Access ADA l PM

Select My EVM

To request access to contract(s):

1. Once in E\/M‘CR, go to My EVM > - - EVM_C‘R EVMEEH;TL RdeApolsitForlﬁM -
S W P cquisition Data an natlytics: Ivision
Upload Home =

Portal Home EVM Home My EVM Contact Us

2. Select the Assigned Contracts tab Upload Home

Submit Effort Submission Status Assigned Contracts Submission History

Please enter the contract number of the request.

Enter the contract number, click Send oty
Request, and the Lead Reviewer will

receive an email alerting them to the

r—eq U est No assigned contracts were found
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Upload Home - g —
e Submit %
o Effort Submission Status

 Assigned Contracts
« Submission History

a'” 3
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' Upload Home
- Submit Tab ADA IPM
Upload Home Back

m Effort Submission 5tatus Assigned Contracts Submission History

Continue Existing Submissions

14798 Jen’s Frogram ABCDE-O0-A-0123 Delivery Order 1 Electronic Cost (IPMDAR), Human Readable Cost, Format s 1/31/2018 F2020 /3172025 Continue | Cance

14796 Jen’s Program ABCDE-D0-A-0123 Delivery Order 1 Electronic Cost (IPMDAR) 173172018 TI/2020 7312025 Continue  Cance

Start Mew Submission on Effort

|en's Program ABCDE-00-A-0123 Delivery QOrder 1 7142020 7/31/2025 rart Submission

LAR Wehicle DAAHDT-03-C-0076 LAR 6/1/2016 1213042021

L
o

art Submission

Wampire Countermeasure Systems X00000-21-Y-0001 Task 1 171720217 12/37/2021 Start Submission

The Submit tab is divided into two sections. Continue Existing Submissions provides a display of all submissions in the
Open status; click Continue to update the submission. Start New Submission on Effort displays a list of all active
assigned Efforts; click Start Submission to begin a submission.

Submission Statuses
« Open: Submission has been started by the Submitter but not yet delivered to the government
« Reviewing: Submission has been submitted by the Submitter. 5 Day Review Period has started

» Published: Government has accepted the submission by pressing the Publish button or the 5 day review period
has ended and the submission has auto-published and is now available for approved government Analysts to
Review

« Rejected: Submission was Rejected by review team and is only available to Submitters and Reviewers assigned to
_the contract

Acquisition Data and Analytics Integrated Program Management DISTR I O P R 11




' Upload Home

E Effort Submission Status ADA*IPM

Upload Home Back

Submit Effort Submission Status Assigned Contracts Submission History

L=
c
5
—
b
=
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B
—
W
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e
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—
o
(@]
o
%}
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o o L L
= = = =
F 28 § 258 § 205 § 2 ¢
Program Contract Contractor Service Effort 8§ 5§ A U s 5 8§ § 8
Jen's Frogram ABCDE-00-A-0123 Dunder Mifflin  AIR FORCE Delivery Order 1 22 . . .

LAR Vehicle

, Cost Details
Vampire Counter

I -

Contract: ABCDE-00-A-0123 Year: 2021

Effort Name: Delivery Order 1 Month: July
.C:ust Legacy CPR: Not Required & Mot Delivered
.E_ECTF!C-\IIC COST ON TIME IPMR: Not Required & Not Delivered
ELECTROMIC COST COMPLIANCE IPMDAR: Required & Not Deliversd |
.I—,,M.-\N READAELE COST ON TIME
Format 1: Not Required & Mot Delivered
Format 2: Not Required & Not Delivered
Format 3: Mot Required & Mot Delivered
Format 4 Not Required & Not Delivered

The Effort Submission Status tab displays a Reporting Compliance Report view of assigned contracts.
This report compares required deliveries against what has been received in the EVM-CR.
» The cells are clickable and provide additional detail about the rating.
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' Upload Home
- Assigned Contracts ADA*IPM

Upload Home Back

Submit Effort Submission Status Assigned Contracts Submission History

Please enter the contract number of the request.

Co be
< Contract Number >

Send Request
Contracts
m Program Manager |Reporting Contractor |Reporting Contractor Division |Prime/Sub m Requested Date
ABCDE-D0-A-0123 Delivery Order 1 Jen's ra Jen Horner Dunder Mifflin Mifflin Automao Prime Azsigned
DAAHDT-05-C-0076 LAR LAR Vehic Debbie Buck Increda, Corp Division 1 Prime Aszsigned
X00000-21-Y-0001 Task 1 Wampire Countermeasure Systems | Josh Whedon STAKE Corp Test System Prime Azzigned

« The Assigned Contract tab displays all contracts assigned and provides hyperlinks to
Contract Detail and Program Detail pages.

« To request access to a contract, simply enter the contract number in the field at the
opt of the page and click "Send Request”.

Acquisition Data and Analytics Integrated Program Management DISTRIROYED FOR PLUBLIC RELEASE 13




' Upload Home
ESubmission History ADAIPM
Upload Home Back

Submit Effort Submission Status Assigned Contracts Submission History

Enter search criteria and click "Search’

<Submission D> <Contract> Al i All ~
_______

All ~ <Start Date> ] <End Date> =

The Submission History tab displays all submissions for all assigned contracts regardless of status and
provides filtering options to Search Submissions.
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» Contract Summary

* Reviewers & Submitters
* Received Submissions

» Contract Attachments

* Reporting Stream

e Comments
* Actions
e Data Views & Charts

Acquisition Data and Analytics Integrated Program Management DISTRI I O P R 15




' EVM-CR Reviewer

E Contract Detail: Contract Summary ADA*IPM

Access contract summary by clicking the Contract Number under Assigned Contracts.

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF Data Views & Charts
Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE

Contract Summary Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions ~

.mm DAU Gold Card Metrics (Whole Dollars) Legend
BlORINAR ey Jul21 Aug21 Sep21

BCWS 20,474,837,093 = = =
BCWP 20,365,245,340 y 2 5 % x o 3 o=
ACWP 21,170,891,013 Effort S a6 S8 & 6 & &6
BAC 95,757,192,653 Delivery Order 1 II II

EAC (reported) 100,242,572,525 =

EAC (cpi) 99,545,331,054

EAC (composite) 99,967,088,422

% Schedule 21.38

% Complete 21.27

% Spent 22.11

TCPIl eac 0.95

The Contract Summary Page displays all Efforts on the contract, DAU Gold Card Metrics for the most
recently Published Electronic Cost Submission on the Selected Effort and a Reporting Compliance
Report for all Efforts on the contract.

Acquisition Data and Analytics Integrated Program Management




P EVM-CR Reviewer AD A I PM

E Contract Detail: Contract Summary

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF Data Views & Charts
Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE
Contract Summary Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions ~
Links ~

Contract Reviewers Contract Submitters

o e orgonistion e oo e ame—orgnizston

& Deborah Buck Tecolote Research Lead Reviewer  Not Required = JenHorner Tecolote Research, Inc.
= JenHorner Tecolote Research, Inc. Lead Reviewer  Not Required

Manage Contract Submitters

Manage Contract Reviewers

The Reviewer & Submitters tab displays all Reviewers (by role type) and Submitters assigned to the
contract.

Acquisition Data and Analytics Integrated Program Management



' EVM-CR Reviewer
- Contract Detail: Received Submissions ADA IPM

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF Data Views & Charts
Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE
Contract Summary Reviewers & Submitters Recelved Submissions Contract Attachments Reporting Stream Comments Actions *
Submission Effort File(s) Included Contains Admin | Report Submission Status
ID Files Date Date Date
14796 Delivery Electronic Cost (IPMDAR) 1/31/2018  9/14/2021 9/25/2021  Published
Order 1

14792 Delivery Other, Human Readable Cost, Format 5, Executive Summary, Variance  No 8/10/2021  Open
Order 1 Analysis, Signature Page

14791 Delivery Human Readable Cost, Executive Summary, Variance Analysis, No 8/5/2021 8/9/2021 8/15/2021  Published
Order 1 Signature Page

14786 Delivery Electronic Cost (IPMDAR) No 1/31/2018  8/3/2021 8/9/2021 Published

P TP PR |

The Received Submissions tab displays all Submissions received on the contract, associated Effort, Files provided, Report
Date, Submission Date, Status and Status Date.

* Report Date: Contractors Accounting Close Date

* Submission Date: Date the Submission the Submitter submitted the Submission and status was changed from
Open to Reviewing

« Status Date: Date Submission was set to the current Status (Open, Reviewing, Published or Rejected)

There are filtering options as well which allow the user to search by Effort, Report Type or Submission Status.

Acquisition Data and Analytics Integrated Program Management




' EVM-CR Reviewer
- Contract Detail: Contract Attachments ADA IPM

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF Data Views & Charts
Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE
Contract Summary Reviewers & Submitters Received Submissions Reporting Stream Comments Actions ¥

CDRL Attachment
CDRLs File Comment CFSR Upload Upload
Date
20201028 EVM Release Delivery Order 1 10/21/2020 Jen
ltems_JH.docx Horner
Other Attachment
banner with IPM name change.png Stop Reporting Comments 10/21/2020 Jen Horner

The Contract Attachments tab will include the contract CDRL documents (form DD-1423) as well as any
communications received related to changes in reporting requirements.

Acquisition Data and Analytics Integrated Program Management



' EVM-CR Reviewer

- Contract Detail: Reporting Stream

ADA*IPM

Contract Detail

Program: Jen’'s Program
Contract: ABCDE-00-A-0123 Division:

Contract Summary

Effort: Effective Date: Stream |D: 469
Delivery Order 1 7/1/2016
ottt surow [oone
69 Delivery Order 1 7/1/2020 7/31/2025
7/1/2016

The Reporting Stream tab is
populated at contract setup by the
EVM-CR Support Team. It contains
Reporting Requirements as identified
in the Contract CDRL documents
(form DD-1423)

This information feeds the Submitters
Reporting requirements and is used
to measure Reporting Compliance.

Reporting Contractor: Dunder Mifflin
Mifflin Automotive

Acquisition Data and Analytics Integrated Program Management

Contract Type: CPAF
Service: AIR FORCE

Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions ~
Selected DID: | IPMDAR IPMR CPR/IMS

Submit Submit Day Type Frequency
Days

Contract Performance Dataset Business Monthly
Submit Submit Day Type Frequency
Days
Schedule Performance Dataset Business Monthly
Native Schedule 16 Business Monthly
Performance Narrative Submit Submit Day Type Frequency
Days
Executive Summary Business Monthly
Variance Analysis 16 Business Monthly
Submit Submit Day Type Frequency
Days
CFSR Calendar Quarterly

Data Views & Charts



P EVM-CR Reviewer AD A I PM

E Contract Detail: Comments

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF Data Views & Charts
Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE

Contract Summary Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream m Actions ¥

The Comments tab will include comments related to the contract that are not included in Contract Attachments.

** Note: This is not common.

Acquisition Data and Analytics Integrated Program Management



' EVM-CR Reviewer
E Contract Detail: Actions ADA IPM

> View IPMR Cost Data Report * View IPMR Cost Data Report: Displays all level 1

data submitted over time by Effort

> Download [PMR Data Package - Download IPMR Data Package: Provides a zipped

> Download IPMR Excel Report collection of Electronic Cost Data submitted over time,

most recent Format 6 and Format 7
» View Data Quality Issues

« Download IPMR Excel Report: Provides and Excel
> Report Data Quality Issue Export of Electronic Cost Data submitted over time

» View Data Quality Issues: Displays all reported

> i ' . .
Reporting Compliance Report Data Quality Issues and the resolution status of each

« Report Data Quality Issue: Provides the option to
report a Data Quality Issue to the Help Desk

« Reporting Compliance Report: Quick link to the
Reporting Compliance Report

Acquisition Data and Analytics Integrated Program Management



' EVM-CR Reviewer
E Contract Detail: Data Views & Charts ADA IPM

Contract Detail Back
Program: Jen's Program Reporting Contractor: Dunder Mifflin Contract Type: CPAF

Contract: ABCDE-00-A-0123 Division: Mifflin Automotive Service: AIR FORCE

The Data Views & Charts button will be available on contracts with efforts that have published
Electronic Cost Reports.

Data Views & Charts Back

Program: Jen's Program Reporting Contractor: Dunder Contract Effort: Selected Period:

Contract: ABCDE-00-A-0123 Mifflin
Contract Type: CPAF Delivery Order 1 v 1/31/2018 v
WBS Elements Summary Elements OBS Elements Baseline Staffing Charts

Header, WBS Elements, Summary Elements, OBS Elements Baseline and Staffing will display data
received in published Electronic Cost files. All periods of data will be available, default display will be
the most recent reporting period.

Acquisition Data and Analytics Integrated Program Management



' EVM-CR Reviewer
E Contract Detail: Data Views & Charts ADA IPM

Data Views & Charts Back
Program: Jen's Program Reporting Contractor: Dunder Contract Effort: Selected Period:
Contract: ABCDE-00-A-0123 Mifflin
Contract Type: CPAF Delivery Order 1 ~ 1/31/2018 v
Header WBS Elements Summary Elements OBS Elements Baseline Staffing

Performance Over Chart Descriptions

Time

* Performance Over Time: Chart includes key EVM Metrics as well

Flement Performance as CPl and SPI over time
Comparison
* Element Performance Comparison: Compares selected Elements
Budget Shifting between two time periods
« Budget Shifting: Displays EAC and BAC changes for select
TEPCP Elements

« TCPI-CPI: Displays TCPI EAC, CPI, CPI +10% and TCPI BAC
« Variance: Displays reported Cost and Schedule Variances

Variance

Acquisition Data and Analytics Integrated Program Management



Upload 2
Submission 4 % p—

* File Upload

 Machine Readable vs Human
Readable

» Validation Rules
« Data Quality Review
« Submission Status
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' Upload Submission
- Reporting Requirements ADA IPM

Start New Submission on Effort

+ Select the Start Submission option next to the appropriate Program, Contract
and Effort, to begin the Submission

Upload Home Back

m Effort Submission Status Assigned Contracts Submission History

Start New Submission on Effort

len's Program ABCDE-00-A-012 Delivery Order 1 7/1/2020 7/31/2025 Start Submission
LAR Vehicle DAAHO01-03-C-0076 LAR 6/1/2016 12/30/2021 Start Submission
Vampire Countermeasure Systems X00000-21-Y-0001 Task 1 17172021 12/31/2021 Start Submission

Submitter should review Effort Start and End Dates and ensure accurate

Acquisition Data and Analytics Integrated Program Management



' Upload Submission
E Reporting Requirements ADA IPM

Upload Submission
 Select either Cost/Schedule or CFSR Submission to continue
» Requirements table is populated based on defined Reporting Stream
 Select the icon under Upload to provide the corresponding report

Cost / Schedule Submission

Reporting Requirements

File Type Upload Included
Electronic Cost (IPMR) - x
Electronic Schedule (Format 6) - x
Human Readable Cost 1 x
Native Schedule - b4
Format 7 4 X
Other X

System provides Real Time Feedback of Uploaded Requirements

Acquisition Data and Analytics Integrated Program Management



P Upload Submission AD A l P M

E File Tagging

Machine Readable Files

« JSON and UN/CEFACT files (IPMDAR CPD, SPD and IPMR Formats 1-4, 6 and 7)
are read by the system and the appropriate file type will be assigned.

Human Readable Files

* File type of PDF, Word, XLS, PPT, and Native Schedule files must be identified
by submitter to receive credit for delivery

Upload File x

® Native Schedule Component
Other/Human Readable o
O Cost
J Format5s Add a comment

O Executive Summary
O Variance Analysis

O signature Page

Acquisition Data and Analytics Integrated Program Management




' Upload Submission
% Data Quality Review ADA*IPM

System Validation Rules

« EVM-CR automatically checks machine readable files to ensure they are
consistent with the IPMDAR/IPMR Data Exchange Instructions (DElI)

« Data Quality Checks include Date, Header, PMB, Order of Magnitude, Schema,
Detail

» Metrics contributing to a Data Validation Failure will be highlighted in RED

Current Period Report Information Header
Report From: 11/23/2020 Program Name: Maximum WBS Level: 5 Dollars in
Report To: 12/31/2020 FORGE MDPAF TTO IPMR ID: 709245
Phase: FRP Authoritative IPMR: Yes Thousands v

Contract: FA8806-20-9-0001
Contract Type: CPAF

Processed Date Contractor: Quantity: Contract Ceiling: $129,803
. Raytheon Intelligence & Original NCC:  $115,963 Estimated Ceiling: $129,803
Processed: 2/17/2021 Space NCC: $115,963 Best Case EAC:  $107,345
CBB: $115,963 Worst Case EAC:  $114,659
TaB: [ STiSEEEE Most Likely EAC:  $111,519
AUW: Target Price: $129,803
Source Data Type Performance Measurement Baseline (PMB) Estimated Price: $125,358
Source: IPMDAR MR: BCWP:  $17,607
BAC: ACWP: $16,642
acws: $15.978 spi: 1102 22
Variances S ' Contract Start Date: 8/26/2020
At Complete: $881 Total Schedule: $1,629 Contract Definitization Date: 8/26/2020
. Total Cost:  $965 Planned Completion Date: 11/22/2020
Cumulative Schedule: $1,629 o . ;
Cumnulative Cost:  $965 Over Target Baseline (OTB) Contract Completion Date: 8/25/2025

Estimated Completion Date: 8/25/2025

OTB Date: CV Adjustment:
BAC Adjustment: MR Adjustment:
SV Adjustment:
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' Upload Submission

% Data Quality Review ADA*IPM

Review Data Quality Validation Report
 Display of all checks run on the file with an indication of pass/fail

Review Performance Over Time Chart

* 5 Key EVM Metrics charted over the life of the effort. Includes indicator of
where data in submitted file falls in relation to previous submissions.

Quick Links

64 Data Quality Validation

6‘& Perf[}rmaﬂCE‘ O"'-'rer -|_ir'|ﬁlEI Performance Over Time - PMB

1,600,000

SplkeS OI’ dlpS 1,400,000 —| - —— L S B!C
in these
Monthly

1,200,000 —
1.000.000 —
800,000+

600,000

Metrics could
indicate a Data s , _ | | | | |
Quality Issue e

—— BAC —~— BAC —~ BCWS — BCWP ACWP

Acquisition Data and Analytics Integrated Program Management
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' Sample Files
E Data Quality Validation Report ADA IPM

Submission Data Validation Reports

Program: Death Star Program (Testing Purposes)
Contract: N0000-00-0001

Effort Name: B-Wing
Report To Date: 01/31/2018
IPMR Id: 7221

S T

EVM-CR VALIDATION RULES - DATE
Report Period From is required
Report Period From must be on or before Report Period To
Completion Date must be on or After Start Date
Estimated Completion Date Must be on or After Start Date

Planned (Budget) Completion Date must be on or after Start Date

- A

OTB Date must be on or before Report Period To (or report created date)
CBB is too large (larger than 100 Billion)

TAB must equal CBB unless OTB is specified

Contract Ceiling price must be greater than or equal to Target Price
Estimated Contract Ceiling must be greater than or equal to Estimated Price
Target Price must be greater than or equal to NCC

Best Case EAC must be less than or equal to Most Likely EAC

Worst Case EAC must be greater than or equal to Most Likey EAC

Best Case EAC must be less than or equal to Worst Case EAC

Authorized Unpriced Work must equal CBB - NCC

CBB must be greater than or equal to 0

E R A S . - -

TAB must be greater than or equal to 0
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' Submitting & Reviewing
E Submission Status and Review Period ADA IPM

Open

e Submission is in Submitter control, but Review team can access files and make
comments

Pending

« Submitter has submitted required files, Review team has 5 days to review
(optionally can extend to a maximum of 10 days if needed)

Published

* Review team has completed their review and Lead Reviewer has Published the
submission or review period has expired and submission has auto-published.
All approved government Analysts now have access.

Rejected

* Review team has rejected submission. Submitters and Reviewers assigned to

the contract will still have access to the submission. Government Analysts will
not.

Submissions can be returned to the Open status to allow for

correction or inclusion of missing files (See next slide for guidance)
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' Edit Request

- Request Open Status ADA IPM

Submission Detail

Submission Status: Reviewing| Days To AutoPub: 5

Back

Program: Jen's Program Report Date: 1/31/2018 Contractor: Dunder Mifflin POC: Jen Horner
Contract: ABCDE-00-A-0123 Maonth / Year: January 2018 Division: Mifflin Automotive Email: jhorner@tecolote.com
Effort: Delivery Order 1 Submitted Date: 11/3/2021 Submitter: Jen Horner Phone: 253-564-1979

Submission ID: 14792

m Data Validation Reviewers

Reporting Requirements

Included: Contract Performance Dataset, Schedule Performance Dataset, Executive Summary, Variance Analysis
Missing: Native Schedule

Submission Files

2021_06_CPJ3_IPMR_PDF.pdf Other Final 8/10/2021

bl HD Tasks.xlsx Human Readable Cost, Format 5, Final 9/14/2021
Executive Summary, Variance
Analysis, Signature Page

a1 sample File.zip t,@ @ l~@ Electronic Cost (IPMDAR) Final 10/20/2021
a sample File.zip lxa l~@ Electronic Schedule (IPMDAR) Final 10/20/2021
Comments

pdd Comment  2Ubmitter Actions

Ri t O Staf

9/15/2021 Jen Horner Tecolote Research, Inc. Admin, Submitter, Reviewer HiJen

8/10/2021 Jen Horner Tecolote Research, Inc. Admin, Submitter, Reviewer test ]

To request a Submission be returned to the OPEN status, click the “Request Open
Status” button from the Submission Detail page.

A request will be generated to the government Lead Reviewer team.
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Reports & v 2
Metrics 3 7 E—
Reporting Compliance ' :

IPMR Cost Data

Contract Effort IPMR Cost
Data

Level 1 Portfolio
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Reports & Metrics

E Navigation ADA IPM

Located under My EVM,

Reports & Metrics offers a variety of reports and data views:

Reports & Metrics

Compliance Reports

© Reporting Compliance - compares reporting requirements and reports
delivered and provides a rating for each report type

Data Views

© IPMR Cost Data - grid view of all level one data delivered by effort

@ Contract Effort IPMR Cost Data - grid view of key metrics delivered by
effort on selected program group

@ Level 1 Portfolio - grid view of all currently contributing contract
performance data

Only reports and data from assigned contracts will appear
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' Reports & Metrics
E Reporting Compliance ADA*IPM

Reporting Compliance Back

Please choose the last time period for reporting (reports are given in a 3 month span).

@ service

Frogram

L) Commodity DOD e
) Contractor

LA :'.“':".ES IE'-DLF::I

I A
WA ORLA

B e
WL

Year _ate Day Adjustment

i

Movember W 2021 W 1 W

Generate

The Reporting Compliance Report shows high-level reporting compliance scores for the selected
assigned contract effort above. Compliance scores are derived by reports delivered versus what's
expected following the reporting stream.
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' Reports & Metrics

EReporting Compliance

Reporting Compliance Compliance Details

ADA*IPM

Export
DOD Legend
Sep-21 Oct-21 Nov-21
o L] LE]
= 5 5
g 2= g 2z b oE
Program Contract Contractor Effort S &8 8§ 886 8 & 86
Death Star Program (Testing Purposes) N0000-00-0001 Rambo Systems AT-AT ® = ... .
Death Star Program (Testing Purposes) NOO00-00-0001 Rambo Systems AT-ST Walker ® =

=sot  Provides an Excel Export of the
Reporting Compliance Report
@ Pops up a comments box with who and
what a person has said on the effort,
contract, and program

about each rating

Schedule Details X

Contract: NO0000-00-0001
Effort Name: AT-AT

Year: 2021
Month: October

.Schedule Format 6 (IPMR): Not Required & Not Delivered
ELECTRONIC SCHEDULE ON TIME IPMDAR: Not Required & Not Delivered
ELECTRONIC SCHEDULE COMPLIANCE

.NATIVE SCHEDULE ON TIME

Acquisition Data and Analytics Integrated Program Management

Leads to the IPMR Cost Data table of the selected effort
Similar to the Effort Submission Status, each cell when selected provides additional details
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p soors i ADA:IPM

- Reportmg Compliance

Reporting Compliance Compliance Details

Export
MY |PROGRAM CONTRACTOR | CONTRACT DESCRIPTION /
ACTION
Death Star Program Rambo MNO000-00- Y-Wing MISSING Electronic Cost  Not submitted
21 (Testing Purposes) Systems 0001
OCT- Death Star Program Rambo MNOO00-00- Y-Wing MISSING  Electronic Cost Mot submitted
21 (Testing Purposes) Systems 0001
OCT- Death Star Program Rambo MNO000-00- Y-Wing MISSING CFSR Mot submitted
21 (Testing Purposes) Systems 0001

The Compliance Details will detail in table format each red and yellow compliance issue an effort

has.
« This information can also be exported to Excel
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Reports & Metrics
IPMR Cost Data ADA IPM

IPMR Cost Data Back

Enter report criteria and click 'Search'

Program Contract Submission ID Commodity

BRAwW

Death Star =Contract> <Submission |D= All

Service DAES Group

All v Al ~ All v

Clear

Hide Programs
Programs

T Y

Death Star Program (Testing Purposes) 0010 19

IPMR Cost Data will showcase all the level one data starting with using the selected search
criteria to find specific programs
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Reports & Metrics
IPMR Cost Data ADA IPM

BRAwW

« From the selected program, review needed information for desired contract
» Click the sunglasses to check out the multiple efforts

* Click the dropdown for component names apart of each effort

Show Programs > Hide Contracts

Contracts - Current Program: Death Star Program (Testing Purposes)

mm Program Service Reporting Contractor Reporting Contractor Division | Prime/Sub m

123789456 Multiple (2) &9 Death Star Program (Testing Pury on Development Prime 1
Efforts x

ANOTHER-TEST-CONTRACT Task 1 Death Star Program (Testing Purg on Development Prime 0

NO000-00-0001 Multiple (25) &2 Contract: NOODO-00-0001 on Development Prime 138

NODOD-00-0001 Task 1 EEIENC T ooocveiopment Prime 0
Imperial Shuttle 2

NO000-00-0001 Task 1 Death Star Program ( ) on Development Prime 0
v AWINg 10

NO000-00-0002 Multiple (3)6d  Death Star Program (Testing Pur| ~ AT-AT 7 on Development Prime 3

N0000-00-0003 John's Deathstar Death Star Program (Testing Pur AT-ST Walker 5 on Development Prime 0
AT-TE Walker 8

MNOO0O-00-0003 MNone Death Star Program (Testing Pur B-Wing o on Development Prime 0

NO000-00-0004 Multiple (2) 69 Death Star Program (Testing Pur| Cloud Car 21 on Development Prime 1

. . Death Star Construction 0 .

MNO000-00-0005 Multiple (2)6d  Death Star Program (Testing Pur| Prime 6

Effort w/lnactive Components TI77
2 Hoth Snowspeeder 17 -
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' Reports & Metrics
% IPMR Cost Data ADA*IPM

Show Programs > Show Contracts > Show Efforts

 After review, click on the arrow to run a
report of that particular effort

Export Report Data Issue

Program: Death Star Program (Testing Purposes)
Contract: NO000-00-0001

 All the data can be seen in the browser but Effort: A-Wing
an Export to an excel spreadsheet is available | (costvaluesarein doliars)

*Calculated Value

* Report any data that might be an issue with Submission |Report | Report To | Contract
Report Data Issue o

Jun 2010 Jun-2010 5/26/2010 6/25/2010 1/1/2007

Show Programs > Show Contracts = Hide Efforts
Effor S - CLII’I’EH CDntraCt: NDUDO'UD'UDO1 Jun 2011 Apr-2010 6/1/2011 6/30/2011 7/13/2009
. Effort Name Effort Number start Date End Date First Period
v o AWiIng 10 /172019 12/31/2020 Bf25/2010 5/31/2018
W AT-AT 7 3/3/2000 143172025 672372010 573172021 =3
AT-5T Walker 5 &/1/2019 12/31/2025% &/30/2011 5/31/2018 >
AT-TE Walker 8 &8/1/2019 123172020 Mot Available
B-Wing 9 /172019 123172020 10/25/2013 10/25/2013 <>
Cloud Car 21 6/1/2019 12/31/2020 212712017 2272017 >
Effort w/nactive Components TI77 gM/2021 Br2B2021 Mot Available
Hoth Snowspeeder 17 6172017 12/31/2020 222009 172472019 >
Imperial Shuttle 2 B/1/2019 1213172020 Mot Available
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P Reports & Metrics ADA l PM

E IPMR Cost Data

Effort Reporting Period (Start) Reporting Period (End)
A-Wing v 6/30/2011 v 6/30/2011 v
Field(s) Attach Document A/l files must be UNCLASSIFIED and less than

300 MB each
BAC, EAC, etc - )
[ no files selected ] leaa

Issue 3,000 character limit

Fill out the information with details describing the data issue and hit Submit

Acquisition Data and Analytics Integrated Program Management DSTIRROIED FOR PUBLIC RELEASE 42



' Reports & Metrics
E Contract Effort IPMR Cost Data ADA IPM

Contract Effort IPMR CostData Back
Frogram Mame Contract
<Program Name= <Contract=
Commodity Service
All W All “w
DAES Group ACAT
All W All “w

Generate Clear

The Contract Effort IPMR Cost Data view shows a grid view of limited Level 1 cost metrics
delivered by effort based on the selection above.

Acquisition Data and Analytics Integrated Program Management DISTAIROYED FOR PUBLIC RELEASE 43



' Reports & Metrics
- Contract Effort IPMR Cost Data ADA IPM

Contract Effort IPMR CostData Back

Show Search Criteria Export

Program Effort Reporting | Contract Effective Completion | Estimated
Name Number | Contractor | Task Name | Date Completion
Date

Death MO00D- 33 Rambo Y-Wing 212472019 2/25/2010 &/30/2021 473072021 82t
Star 00-0001 Systems

Program

(Testing

Purposes)

Death MOO00- 7 Rambo AT-AT 5/31/20217  1/1/2021 1243172021 2/28/2021 1.8
Star 00-0001 Systems

Program

(Testing

Purposes)

The level 1 data this view provides is extensive, but selecting Export will provide an Excel Export.
Show Search Criteria reveals the search box which allows you to generate the table again under
any changes made.
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Reports & Metrics
Level 1 Portfolio ADA IPM

BRAwW

Level 1 Portfolio

Enter report criteria and click ‘Generate'

® calendar vear

O one vear Date Rangs {Select Start Month/Year)

2021 v

View level 1 contributing contract
performance data provided by two
different options

Snapshot Reports

Report Name m Created By Created On

ARC January 2020 2020 1 ebower 7/7/2021 ° Generate 3 report ba Sed on
ARC May 2016 2016 5 ebower 10/30/2020 . .
selected date criteria
ARC January 2020 2020 1 ebower 10/5/2020
ARC January 2020 2020 1 ebower 8/26/2020 ° S€|eCt a repo l,..t ﬂ,.om the ||St O.[:
ARC January 2020 2020 1 ebower 8/26/2020
.1, snapshots

Note: Snapshot Reports are created by OSD for specific meetings. There may be

nothing available here for download.
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SU——— ADA‘IPM

Level 1 Portfolio

/
o
o

Level 1 Portfolio

Show Search Criteria Export

January 2021
Program Reporting | Reporting Submission | Report Contract | Effort Name | Program Start Definitization
Name Contractor | Division id From i Phase Date Date
(Effective | (File)
DOD Death NOO0O- AT-AT Rambo Awesome 16879 5/1/2021 5/31/2021 CPFF VCS Development 1/1/2021 1/1/2021 124
Star 00-0001 Systems Weapon Development
Program Development
(Testing
Purposes)

Like previous level 1 data reports, there is an option to export results to an Excel
spreadsheet.

Acquisition Data and Analytics Integrated Program Management DISTAIROYED FOR PLUBLIC RELEASE 46



